

Press Media Communication Report

| | -From Fubile Relations Cell B3NL CO New Delm | | |
|--------------|----------------------------------------------|----------|------|
| Publication: | The Financial Faloress | Page No: | 13 |
| Place: | Mew Delhi | Date: | 13/2 |

BSNL aims to complete North-East telecom project by 2018

Obligation Fund (USOF), in the North East by 2018 end. funded by the Universal Service mobile network roll-out project, pecting to complete its portion of New Delhi, Feb 12: BSNL is ex- September 2014 but it came to "The project was approved in

ber 2018," a source said. BSNL in April 2016. BSNL is exshould be completed by Decemthe project will start in July and pecting to place execution order in April after which roll-out of

2014 but is yet to be rolled out. The project proposal entails an esti-

the Union Cabinet in September Region which was approved by ment Plan for the North-Eastern The project is part of the Commated expenditure of ₹5,336.18 prehensive Telecom Develop- crore, which is to be funded from

coverage along the NHs. viding 2G mobile coverage in identified uncovered areas and Fund. The project envisages prothe Universal Service Obligation